

Programme for preparation and adoption of MKE SUE Development Framework

Task	May 18	June 18	July 18	Aug 18	Sept 18	Oct 18	Nov 18	Dec 18	Jan 19	Feb 19	Mar 19	Apr 19
Gather technical data and information on site constraints and infrastructure requirements												
Prepare Engagement and Communication Strategy												
Local Stakeholder Group engagement												
Local Stakeholder Workshops (potential exhibition for local residents as well)												
Developing solutions and options												
SEA Screening for SPD												
Prepare consultation draft												
Approval process for consultation on draft SPD												
Consultation on draft Development Framework SPD												
Review of consultation responses and finalisation of Development Framework SPD												
Adoption of DF SPD by MKC Cabinet												