MK Council Grounds Maintenance Winter Schedule North Contract 2018/19

	November				December					January				February				March							
Site/Date	29-Oct	05-Nov	12-Nov	19-Nov	26-Nov	03-Dec	10-Dec	17-Dec	24-Dec	31-Dec	07-Jan	14-Jan	21-Jan	28-Jan	04-Feb	11-Feb	18-Feb	25-Feb	04-Mar	11-Mar	18-Mar	25-Mar	01-Apr	08-Apr	15-Apr
Rooksley	Complete								Xmas																
Downhead Park	Complete								Xmas																
Tongwell	Complete								Xmas																
Blakelands	Complete								Xmas																
Bolbeck Park	Complete								Xmas																
Gifford Park	Complete								Xmas																
Stonebridge	Complete								Xmas																
Bancroft Park	Complete								Xmas																
Linford Wood	Complete								Xmas																
Stacey Bushes									Xmas																
Bradwell Common									Xmas																
Conniburrow									Xmas																
Downs Barn									Xmas																
Willen									Xmas																
Willen Park									Xmas																
Pennyland									Xmas																
Neath Hill									Xmas																
Heelands									Xmas																
Bradwell Village									Xmas																
Newport Pagnell									Xmas																
Great Linford									Xmas																
Stantonbury									Xmas																
Stantonbury Fields									Xmas																
Bradville									Xmas																
New Bradwell									Xmas																
Blue Bridge									Xmas																
Bancroft									Xmas																
Wolverton									Xmas																
Wolverton Industrial									Xmas																
Wolverton Mill S&E									Xmas																
Greenleys									Xmas																
Hodgelea									Xmas																
Kiln Farm									Xmas																
Two Mile Ash									Xmas																
Bradwell Abbey	Complete								Xmas																
Wymbush	Complete								Xmas																