

# PROVISION OF TRAFFIC MANAGEMENT WORKS FOR THE PRINCIPAL INSPECTIONS 2018-19

	Type	Structure Ref	Structure Name	Location Easting	Location Northing	Asset Sub Type	IPV=Crash Cushion	MEWP	Half Joints	Road Name/Type requiring closure	Proposed type of closure	Month November			
												Day	Date	Day	
1	Principal	86375D	Eaglestone Roundabout North Footbridge	486103	237794	Footbridge	No	2no.	Half Joints	V7 Saxon Street	Road Closure	Day 1	05 November 2018	Monday	Week 1
2	Principal	86375C	Eaglestone Roundabout West Footbridge	486103	237699	Footbridge	No	2no.	Half Joints	H7 Chaffron Way	Road Closure	Day 2	06 November 2018	Tuesday	
3	Principal	86375B	Eaglestone Roundabout South Footbridge	486180	237692	Footbridge	No	2no.	Half Joints	V7 Saxon Street	Road Closure	Day 3	07 November 2018	Wednesday	
4	Principal	86375A	Eaglestone Roundabout East Footbridge	486188	237781	Footbridge	No	2no.	Half Joints	H7 Chaffron Way	Road Closure	Day 4	08 November 2018	Thursday	
5	Principal	85388A	Pencarrow Place Footbridge	485922	238663	Footbridge	No	2no.	Half Joints	H6 Child Way	Road Closure	Day 5	12 November 2018	Monday	Week 2
6	Principal	86388	Porthleven Place Footbridge	486065	238771	Footbridge	No	1no.		H6 Child Way	Road Closure	Day 5	12 November 2018	Monday	
7	Principal	81392	Greenleys - Hodge Lea Footbridge	481216	239867	Footbridge	Yes	1no.		H2 Millers Way	Road Closure / Lane Closure	Day 6	13 November 2018	Tuesday	
8	Principal	87361	Simpson Roundabout South Footbridge	487703	236143	Footbridge	Yes	1no.		V8 Marlborough Street	Road Closure / Lane Closure	Day 6	13 November 2018	Tuesday	
9	Principal	85392B	Cranesbill Place Footbridge	485189	239371	Footbridge	No	2no.	Half Joints	H5 Portway	Road Closure	Day 7	14 November 2018	Wednesday	
10	Principal	89432	Tickfordfield Bridge	489372	243426	Road Bridge	Yes	1no.		A509	Road Closure / Lane Closure	Day 8	15 November 2018	Thursday	
<b>Total Days</b>												<b>8</b>			