

SOUTH BOUND



Excavation for Western Power Distribution diversion

Excavation for Street Lighting diversion

WEST BOUND



Excavation for Gas diversion

# WHITEHOUSE UNDERPASS UPDATE

WEEK COMMENCING JULY 1<sup>st</sup> 2019

NORTH BOUND



Excavation for Gas diversion

Excavation for High Voltage Diversion

### Progress Update

A large quantity of excavation has been completed for the utility providers with new ducts laid. We have Gas, Electric and Western Power Distribution on site for the next 3-4 weeks.

We have encountered 38 different services during the excavation for the new gas main (*see photo to left*) this is more than you would usually expect. Each utility must be carefully exposed by hand excavation.

Western Power Distribution have completed half of their diversion and a new joint safely installed.

A major construction project, such as this one involves lots of different groups working together to achieve one goal – construction of an underpass.

We have already had over 60 different people working on the site to complete works.

### Works happening over the next couple of weeks

Further utility excavation and installation for suppliers along with new connections and disconnections of utilities. There are 6 utility supplies which require a diversion prior to the excavation and installation of the underpass. These are; Gas, Electric, Western Power Distribution, Virgin Media, City Fibre, Street Lighting. The diversion of these utilities will not affect the supply to any properties in Milton Keynes. We will also be removing signage.

EXISTING UTILITIES



New Gas diversion pipe being laid (yellow duct)



Follow us @Ringway\_MK

Visit [www.mkhighways.co.uk](http://www.mkhighways.co.uk) to provide feedback

