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PLANNED 
 

DELEGATED DECISION  31.07.18 

PLANNED 
 

PARISH COUNCIL / WARD 
MEMBERS  

CONSULTATION 31.05.18 

 

SUBMISSION OF 
FORWARD PLAN TO 
PORTFOLIO HOLDER 

24.05.18  

   

8-WEEK 
CONSULTATION ON 

DEVELOPMENT 
BRIEF  

   

FINAL DOCUMENT -
(NOVEMBER.2018) 

CAMPBELL PARK NORTH 
DEVELOPMENT BRIEF 

PLANNED 
 

APPROVAL BY CABINET  

PLANNED 
 

ADOPTION BY 
COUNCIL  

 
 

PURPOSE: RECOMMENDATION TO GO OUT  
TO CONSULTATION ON DOCUMENT 

             Undertaking consultation with technical stakeholders ( eg Highways, Housing, 
Education, Health) 

Formal 8 week consultation 

ADOPTION OF 
DEVELOPMENT BRIEF 

 Preparation of Development Brief  

PLAN :MK 
EXAMINATION 

OBTAIN PERMISSION 
(DELEGATED DECISION ) 

Stage 1 Hearings 
10.07.18 - 20.07.18 

Stage 2 Hearings 
28.08.18 -31.08.18 

Adoption of 
development 
brief 

CAMPBELL PARK NORTH DEVELOPMENT BRIEF - ROADMAP 

PLANNED 
 

MEETING WITH DEVELOPERS 
09.07.18 
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Complete Draft 
Development 
Brief  17.07.18 

Pre-application 
engagement  

Submission of Hybrid 
Planning Applications   

Determination & 
S106 negotiations 


